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Activity ID AActivity Name OD| RD]Start [ Finish [ Total| Predecessors 2005 2006 2007
Float Jla]als]o[n]p[a]r[m]alm]a]a]a]s]o[n][D]a[r[M[a[M]a]a]A]sS]
Totem Lake / NE 128th St HOV Direct 734| 734[10-0un-05A [13-dun07 | of |
2 Project Start Contract Time 0 0 10-Jun-05A B
‘ 2017 | Project Time Finish Date - Required 500 500 10-Jun-05 13-Jun-07 02
‘ 26 Pond 1 Install Silt Fence 2 10-Jun-05 13-Jun-05 02
‘ 42 Pond 1 CESF Fab and Delivery 5 10-Jun-05 16-Jun-05 122 0
‘ 924 | Wall 20 Ex for Footing TLB 5 10-Jun-05 16-Jun-05 226 2 0
‘ 470 Bridge 405/59E/W Voided Slab Shop Drawing 15 15 10-Jun-05 30-Jun-05 53 2 -
‘ 2027 | 128th HOV Milestone Open to Traffic Date Require 300 300 10-Jun-05 24-Aug-06 200 2 ]
‘ 28 Pond 1 Install High Vis Fence 3 3 14-Jun-05 16-Jun-05 0 26 |
‘ 10 Pond 3 Install Silt Fence 1 1 17-Jun-05 17-Jun-05 17 28 |
‘ 30 Pond 1 Excavate TESC 10 10 17-Jun-05 30-Jun-05 028 -]
‘ 926  Wall 20 F/R/P CIP Wall (7ea) 21 21 17-Jun-05 18-Jul-05 226 924 (-
‘ 12 Pond 3 Install High Vis Fence 1 1/ 20-Jun-05 20-Jun-05 17|10 |
‘ Install Wetland High Vis Fence 10 10| 20-Jun-05 01-Jul-05 88 10 0
‘ Pond 3 Install Drainage DR2-30 to DR 4-51 3 21-Jun-05 23-Jun-05 167 12 |
‘ Pond 3 Temp Pumping Ex and Install Pumping 3 24-Jun-05 28-Jun-05 167 6 0
‘ 34 TESC Pond 1 Complete Stabil Construction Entranc 2 2 01-Jul-05 05-Jul-05 0 30 []
‘ 472 Bridge 405/59E/W Shop Drawing Review WSDOT 15 15 01-Jul-05 22-Jul-05 53 470 [}
‘ 36 Pond 1 CESF System Install and Test 5 5 06-Jul-05 12-Jul-05 0 34,42 [}
‘ 16 Pond 3 TESC Excavate Pond 7 7| 06-Jul-05 14-Jul-05 712,34 n]
‘ 52 Start 116th/128th Closure for Wall 22 0 0/ 13-Jul-05 13-Jul-05 77118 |
‘ 118 Phase 2 Start Traffic Control 0 0 13-Jul-05 13-Jul-05 0 36 |
‘ 54 Wall 22/27 Demo Sidewalk and ACP 1 1 13-Jul-05 13-Jul-05 77 52 |
‘ 125 PH 2 Temp Striping LR Line 1 1/ 13-Jul-05 13-Jul-05 3 118 |
‘ 382 Close Rt Lane TLB Temp Barrier 1 1/ 13-Jul-05 13-Jul-05 0 118 |
‘ 120 Ph2 Temp Barrier TL-N Ramp / 124 WN Ramp 2 2 13-Jul-05 14-Jul-05 0 118 I
‘ 336  Wall 4 Drainage 57+434 4 4 13-Jul-05 18-Jul-05 9118 0
‘ 544 Install Cantilever 2 LL 18+350 4 4/ 13-Jul-05 18-Jul-05 140 118 0
‘ 190 | Mob for Soil Nail Wall 3 5 5/ 13-Jul-05 19-Jul-05 7118 0
‘ 530  Wall 17 Install Pipe Jack Pit STA 17+840 5 5 13-Jul-05 19-Jul-05 100 118 0
‘ 520  Wall 17 F/R/P First Section 7 7| 13-Jul-05 21-Jul-05 46 118 n]
‘ 56 116th Lane Closure Hammock 28 Cal Days 20 20 13-Jul-05 09-Aug-05 341 52 —
‘ 68 Wall 27 Ex for Footing 2 2 14-Jul-05 15-Jul-05 341 54 1
‘ 354 Wall C and D Shoring and Extra Ex 5 5 14-Jul-05 20-Jul-05 0 118, 382 1
‘ 58 Wall 22 Drill Sold Pile 41 Ea Ex + Lag 6 6 14-Jul-05 21-Jul-05 341 54 0
‘ 60 Install Wetland High Vis Fence 6 6 14-Jul-05 21-Jul-05 77 54 0
‘ 20 Pond 3 Install Stabilized Constr Entr 2 2 15-Jul-05 18-Jul-05 7 16 ]
‘ 122 | Ph 2 Temp Barrier 124 E-N Ramp 2 2| 15-Jul-05 18-Jul-05 0120 1
‘ 130  Wall 2a Build Bench Prep for Closure 3 3 15-Jul-05 19-Jul-05 6 120 0
‘ 154 | Mob for Soldir Pile Walls 2a and 23 5 5/ 15-Jul-05 21-Jul-05 5120 0
‘ 70 Wall 27 F/R/P CIP Footing 3 3/ 18-Jul-05 20-Jul-05 341 68 |
‘ 124 | PH 2 Temp Barrier LR Line 2 2/ 19-Jul-05 20-Jul-05 0/ 122,125 |
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‘ 186 | Wall 3 Bench for Wall 2 2 19-Jul-05 20-Jul-05 6 122 |
‘ 338  Wall 4 CL B Ex (406m3) 2 2/ 19-Jul-05 20-Jul-05 9336 |
‘ 22 Pond 3 Install CESF System + Test 5 5 19-Jul-05 25-Jul-05 7 20 0
‘ 928  Wall 20 Cure 5 5/19-Jul-05 25-Jul-05 226 926 0
‘ 532 | Wall 17 Pipe Jacking Dead End Jack 5 5 20-Jul-05 26-Jul-05 100 530 0
‘ 126 PH 2 Temp Barrier LL Line to 124 W-S Ramp 2 2 21-Jul-05 22-Jul-05 18 124 1
‘ 188 | Wall 3 Soil Nail Verification Test 4 4| 21-Jul-05 26-Jul-05 6186, 190 0
‘ 366  128E Pier 2 Ex for FTG 4 4| 21-Jul-05 26-Jul-05 0/ 354 1]
‘ 342  Wall 4 Drainage 5 5/ 21-Jul-05 27-Jul-05 19 338 0
‘ 426 132W Demo West Bridge 5 5/ 21-Jul-05 27-Jul-05 0124 1]
‘ 72 Wall 27 F/R/P CIP Wall (6ea) 10 10 21-Jul-05 03-Aug-05 341 70 [}
‘ 340  Wall 4 Build Hilfiker Wall 15 15 21-Jul-05 10-Aug-05 9124, 338 O
‘ 62 Wall 22 CIP Fascia (12 EA) 12 12 22-Jul-05 08-Aug-05 341 58 O
‘ 524 | Wall 17 F/R/P 9 Panels South End 27 27 22-Jul-05 29-Aug-05 46 520 —
‘ 128 PH 2 Temp Barrier 124 E-S Ramp 2 2 25-Jul-05 26-Jul-05 30 126 I
‘ 474 Bridge 405/59 E/W Cast Voided Slabs 10 10 25-Jul-05 05-Aug-05 53 472 (]
‘ 574  Wall 32 Ex for Wall 3/ 26-Jul-05 28-Jul-05 722 I
‘ 930  Wall 20 Backfill 3/ 26-Jul-05 28-Jul-05 226928 I
‘ 44 TESC Pond 4c North Build 10 10 26-Jul-05 08-Aug-05 119 22 [}
‘ 368  Wall C Ex for Ftg 1 27-Jul-05 27-Jul-05 0/ 366 |
‘ 192 | Wall 3 Soil Nail Row 1 5/ 27-Jul-05 02-Aug-05 6188 0
‘ 184  Close 124 W-N Ramp 1| 28-Jul-05* 28-Jul-05 0 130 |
‘ 370 | Wall D Ex for Ftg 1 1/ 28-Jul-05 28-Jul-05 0 368 |
‘ 428 132E Demo East Bridge 10 10/ 28-Jul-05 10-Aug-05 0 426 ]
‘ 210 124 W-N Ramp Closure Time 50 50/ 28-Jul-05* 15-Sep-05 0 184 ]
‘ 132 | Wall 23 Build Bench 1 1 29-Jul-05 29-Jul-05 0130, 184 I
‘ 318 | 405/57A Demo Top Wall + Barrier 2 2 29-Jul-05 01-Aug-05 2 184 ]
‘ 372 128E Pier 2 F/R/P Footing 5 5/ 29-Jul-05 04-Aug-05 0370 ]
‘ 572 Wall 32 SE Wall (50m2) 7 7| 29-Jul-05 08-Aug-05 7574 u]
‘ 156 | Wall 2a Soldier Pile (44ea) 8 8/ 29-Jul-05 09-Aug-05 0/ 154,184 ]
‘ 134 | Wall 23 Soldier Pile (58ea) 6 6/ 01-Aug-05 08-Aug-05 0/ 132,154 ]
‘ 320  405/57A Pier 1 Caps 5 5/ 02-Aug-05 08-Aug-05 2318 0
‘ 322 | 405/57A Pier 2 Caps 5 5 02-Aug-05 08-Aug-05 2 318 0
‘ 194  Wall 3 Soil Nail Row 2 5 5 03-Aug-05 09-Aug-05 6 192 0
‘ 74 Backfill Wall 22 to Exist Grade 3 3 04-Aug-05 08-Aug-05 341 72 1]
‘ 374 | Wall C and D F/R/P Footing 3 3 05-Aug-05 09-Aug-05 17 372 0
‘ 376 128E Pier 2 Backwall First Half 14 14| 05-Aug-05 24-Aug-05 0 372 ]
‘ 66 Temp Pave 116th/128th at Wall 22 1 1 09-Aug-05 09-Aug-05 34162, 74 |
‘ 324  405/57A Dowel Bars to Existing 2 2| 09-Aug-05 10-Aug-05 21320, 322 |
‘ 136  Wall 23 Lagging and Ex 3 3 09-Aug-05 11-Aug-05 0 134 |
‘ 550  Wall 8 Ex for Wall 3 3/ 09-Aug-05 11-Aug-05 722,126,572 I
‘ 570  Wall 32 Barrier 4 4| 09-Aug-05 12-Aug-05 21 128,572 ]
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‘ 48 TESC Pond 4A-E 20 20 09-Aug-05 06-Sep-05 119 44 (]
‘ 64 End 116th/128th Lane Closure for Wall 22 0 0 10-Aug-05 10-Aug-05 341 56, 66 |
‘ 158  Wall 2a Lagging and Ex 3 3 10-Aug-05 12-Aug-05 0 156 1
‘ 196  Wall 3 Soil Nail Row 3 5 5 10-Aug-05 16-Aug-05 6 194 0
‘ 430 Mobilize Agra Tech for Drilled Shafts 3 3 11-Aug-05 15-Aug-05 0 428 ]
‘ 326 | 405/57A Falsework for Slab 5 5 11-Aug-05 17-Aug-05 2 324 0
‘ 344 | Wall 4 to LR 17+440 Subgrade for Barrier 10 10 11-Aug-05 24-Aug-05 9 340, 342 (]
‘ 138 | Wall 23 Shear Studs 1 1 12-Aug-05 12-Aug-05 0136 |
‘ 552  Wall 8 SE Wall (340 m2) 15 15 12-Aug-05 01-Sep-05 7550 0
‘ 160 | Wall 2a Shear Studs 1 1 15-Aug-05 15-Aug-05 0/ 158 |
‘ 140 | Wall 23 F/R/P Fascia (15 ea) 14 14 15-Aug-05 01-Sep-05 0138 -]
‘ 568 124 E-S Subgrade + Crushed 20 20 15-Aug-05 12-Sep-05 27 570 —
‘ 162  Wall 2a Fill Wall to Grade 3 16-Aug-05 18-Aug-05 0 160 I
‘ 432 Bridge 405/59E/W Drilled Shafts (8ea) Pier 2/3 4 16-Aug-05 19-Aug-05 0 430 1
‘ 198  Wall 3 Soil Nail Row 4 5 17-Aug-05 23-Aug-05 6 196 0
‘ 328  405/57A F/R/P Deck 13 13 18-Aug-05 06-Sep-05 2326 O
‘ 164 | Wall 2a F/R/P Fascia (11ea) 11 11 19-Aug-05 02-Sep-05 0162 -]
‘ 434 Bridge 405/59E/W Drilled Shafts (12ea) Pier 1/4 6 22-Aug-05 29-Aug-05 0 432 [}
‘ 200 | Wall 3 Soil Nail Complete 5 24-Aug-05 30-Aug-05 6 198 1]
‘ 346  Wall 4 Barrier 3| 25-Aug-05 29-Aug-05 41 344 ]
‘ 378  F/R/P Wall D (2ea) 8 8| 25-Aug-05 06-Sep-05 6/ 374,376 [}
‘ 388 128E Pier 2 Backwall Second Half 14 14| 25-Aug-05 14-Sep-05 0 376 [ ]
‘ 348 LR 17+440 to LR 18+159 Subgrade + Crushed 20 20 25-Aug-05 22-Sep-05 9 344 _
‘ 436 Bridge 405/59E Ex for Abutments 2 2 30-Aug-05 31-Aug-05 0 434 |
‘ 446 Bridge 405/59E Pier 2/3 Columns (4 ea) F/R/P 13 13| 30-Aug-05 16-Sep-05 1 434 O
‘ 202 | Wall 3 Form / Place Fascia (11ea) 30 30 31-Aug-05 12-Oct-05 6 200 —
‘ 438  Bridge 405/59E Pier 1 F/R/P Abutment 10 10 01-Sep-05 15-Sep-05 0/ 436 -]
‘ 142 Wall 23 Barrier 2 2 02-Sep-05 06-Sep-05 0 140 []
‘ 554 | Wall 8 Barrier for Wall 5 5 02-Sep-05 09-Sep-05 7 552,570 u}
‘ 166  Wall 2a Soffit for Barrier 3 3 06-Sep-05 08-Sep-05 0 164 |
‘ 144 124 W-N Final Ramp Subgrade + Crushed 2 2 07-Sep-05 08-Sep-05 0 142 |
‘ 330 | 405/57A Barrier + Cure Deck 8 8 07-Sep-05 16-Sep-05 24 328 O
‘ 50 Move CESF System to Pond 4A-E 10 10| 07-Sep-05 20-Sep-05 119 48 [m]
‘ 146 Barrier Pv3-3 Wall 23 to 405/57 Bridge 2 2 09-Sep-05 12-Sep-05 0 144,328 1
‘ 168  Wall 2a Barrier T&B 2 2 09-Sep-05 12-Sep-05 0 166 1
‘ 556 S124 7+450 to LL 17+740 Subgrade + Crushed 10 10 12-Sep-05 23-Sep-05 7 554 0
‘ 148 124 W-n Ramp Pave to 7+300 1 1 13-Sep-05 13-Sep-05 0 146, 168 |
‘ 566 124 E-S Full Depth Pave 4 4| 13-Sep-05 16-Sep-05 27568 ]
‘ 170  TL-N Ramp Final Subgrade and Crushed 5 5 13-Sep-05 19-Sep-05 25 168 0
‘ 150 | 124 W-N Ramp Stripe 1 1 14-Sep-05 14-Sep-05 0130, 148 |
‘ 152 | 124 W-N Ramp Open to Traffic 1 1 15-Sep-05 15-Sep-05* 0/ 150 |
‘ 392 128E Backfill 405 side of Pier 2 + Crushed 4 4 15-Sep-05 20-Sep-05 23 388 0
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‘ 390 128E Girder Stops + Pads 6 6 15-Sep-05 22-Sep-05 165 388
‘ 380  F/R/P Wall C (2ea) 10 10 15-Sep-05 28-Sep-05 0/ 378, 388 ]
‘ 440 Bridge 405/59E Pier 1 F/R/P Corbel 4 4 16-Sep-05 21-Sep-05 0 438 ]
‘ 332 | 405/57A Strip Deck Falsework 3 3 19-Sep-05 21-Sep-05 24 330 |
‘ 448 Bridge 405/59E Pier 2 Cap + Cure 7 7 19-Sep-05 27-Sep-05 4 446 u]
‘ 469 Bridge 405/59W Pier 2/3 columns (4ea) 12 12| 19-Sep-05 04-Oct-05 1 446 O
‘ 172 | TL-N Barrier Pv3-12 2 2| 20-Sep-05 21-Sep-05 25170 |
‘ 394 128E/LR Line Type 4 Barrier at Pier 2 3 3 21-Sep-05 23-Sep-05 23 392 0
‘ 174  TL-N Raised Island 2 2 22-Sep-05 23-Sep-05 25 172 |
‘ 442 Bridge 405/59E Pier 1 Grout Pads 2 2 22-Sep-05 23-Sep-05 19 440 |
‘ 334  SNS Barrier PV3-9 3 3| 22-Sep-05 26-Sep-05 24332 ]
‘ 444 Bridge 405/59E Pier 4 F/R/P Abutment + Corbel 10 10 22-Sep-05 05-Oct-05 0 440 -]
‘ 478 Bridge 405/59E Pier 1/4 Wingwalls 10 10| 22-Sep-05 05-Oct-05 8 440 0
‘ 350 LR 17+440 to LE' 18+744 Sub + Crushed 15 15 23-Sep-05 13-Oct-05 9 348 O
‘ 558 LL17+950 to LL18+420 Subgrade + Crushed 15 15 26-Sep-05 14-Oct-05 7 556 O
‘ 450 Bridge 405/59E F.R.P Pier 3 Cap + Cure 10 10 28-Sep-05 11-Oct-05 4 448 ]
‘ 384 Remove Wall C and D Shoring 3 3 29-Sep-05 03-Oct-05 0 380 ]
‘ 176  TL-N Ramp Weekend Closure Tie to TLB 1 1 01-Oct-05 01-Oct-05 8 174,334 |
‘ 178 | TL-N Weekend Closures Pave Tie Ins 1 1 02-Oct-05 02-Oct-05 8176 I
‘ 180 | TL-Nand 124 W-N Pull Temp Barrier 1 1 03-Oct-05 03-Oct-05 24178 |
‘ 386  128E Backfill T/L Side Pier 2 5 5/ 04-Oct-05 10-Oct-05 150 384 0
‘ 500 | Wall B Install Shoring 5 5 04-Oct-05 10-Oct-05 0 384 1]
‘ 182  lllumination Service 2208 71 71 04-Oct-05 18-Jan-06 344 180 —/—
‘ 466 Bridge 405/59W Pier 2/3 Caps + Cure 10 10 05-Oct-05 18-Oct-05 1 469 O
‘ 480  Bridge 405/59E Backfill Abut + Walls 3 3/ 06-Oct-05 10-Oct-05 8478 ]
‘ 454 Bridge 405/59W Pier 1/4 F/R/P Abut + Corbel 10 10 06-Oct-05 19-Oct-05 0 444 ]
‘ 502  Wall B Ex for Wall 3 3/ 11-Oct-05 13-Oct-05 0/ 500 |
‘ 528  Wall 17 Shoring North End 10 10 11-Oct-05 24-Oct-05 7500 [}
‘ 452  Bridge 405/59E F.R.P Pier 4,3,2 Grout Pads 3 3/ 12-Oct-05 14-Oct-05 4444, 450 ]
‘ 300  Wall 30 Ex for FTG 2 2/ 13-Oct-05 14-Oct-05 56 202 I
‘ 204 124 EN Subgrade + Crushed to 7+300 8 8/ 13-Oct-05 24-Oct-05 6202 ]
‘ 504  128W Pier 1 Ftg F/R/P 5 5/ 14-Oct-05 20-Oct-05 0/ 502 1]
‘ 352 LR 17+440 to LE' 18+744 Full Depth Pave 7 7 14-Oct-05 24-Oct-05 9 346, 350, 394 O
‘ 476 Bridge 405/59E Set Voided Slabs 1 1 17-Oct-05 17-Oct-05 4 442,452, 474, 480 |
‘ 560 S124 to LL 17+740 Full Depth Pave 4 4| 17-Oct-05 20-Oct-05 7 558, 566 0
‘ 302 | Wall 30 F/R/P Footings 5 5 17-Oct-05 21-Oct-05 56 300 0
‘ 482 Bridge 405/59E Barrier 3 3 18-Oct-05 20-Oct-05 4 476 I
‘ 486 Bridge 405/59E Approach Slabs 7 7 18-Oct-05 26-Oct-05 7 476 0
‘ 456  Bridge 405/59W P1/4 Grout Pads 3 3/ 20-Oct-05 24-Oct-05 0 454, 466 1
‘ 562  LL 17+950 to LL 18+420 Full Depth Pave 4 4| 21-Oct-05 26-Oct-05 7560 0
‘ 506  Wall B Footing F/R/P 5 5/ 21-Oct-05 27-Oct-05 0/ 504 ]
‘ 484 Bridge 405/59E Closure Pour + Cure 7 7 21-Oct-05 31-Oct-05 4 482 O
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‘ 304  Wall 30 CIP Wall (2ea) 10 10/ 24-Oct-05 04-Nov-05 56 302 (]
‘ 458 Bridge 405/59W Set Voided Slabs 1 1/ 25-Oct-05 25-Oct-05 0 456 |
‘ 206 124 EN Pave to 7+300 2 2 25-Oct-05 26-Oct-05 6 204 |
‘ 526 Wall 17 F/R/P 10 Panels North End 30 30 25-Oct-05 08-Dec-05 7 524,528 —/
‘ 460 Bridge 405/59W Barrier 3 3 26-Oct-05 28-Oct-05 0 458 ]
‘ 464 Bridge 405/59W Approach slabs 7 7 26-Oct-05 03-Nov-05 1 458 n]
‘ 208 124 EN Stripe to 7+300 1 1| 27-Oct-05 27-Oct-05 6 206 |
‘ 508  128W Pier 1 F/R/P First Half 15 15| 28-Oct-05 18-Nov-05 0 506 (]
‘ 462 Bridge 405/59W Closure Pour + Cure 5 5 31-Oct-05 04-Nov-05 0 460 []
‘ 564 | End Phase 2 Traffic Control Milestone 0 0 07-Nov-05 07-Nov-05 0 462, 464, 484, 486, |
562
‘ 580  Start Phase 3 Traffic Control 0 0 07-Nov-05 07-Nov-05 0 4, 22,152, 180, |
208, 352, 564
‘ 582  124ES/WS Install Temp Barrier 2 2/ 07-Nov-05 08-Nov-05 0580 1
‘ 610 124 E-N + LR Barrier top/ Ramp 2 2 07-Nov-05 08-Nov-05 18 580 |
‘ 306  124E-N Barrier Subgrade 7+184 to 7+200 PV 2-18 5 5 07-Nov-05 14-Nov-05 49 580 0
‘ 584 Wall 5 Bench for Wall 3 3 09-Nov-05 14-Nov-05 0 60, 582 ]
‘ 612 124 E-N Subgrade for Barrier PV-2-16 7 7 09-Nov-05 18-Nov-05 18 610 u]
‘ 592 124 E-S Subgrade + Crushed 20 20 09-Nov-05 09-Dec-05 23 582 —
‘ 308 124 EN Barrier PV2-18 2 2 15-Nov-05 16-Nov-05 49 306 |
‘ 586 Wall 5 Soil Nails 25 25 15-Nov-05 21-Dec-05 0 584 =]
‘ 310 124 E-N Remove Temp Barr WE Closure 0 0 19-Nov-05 19-Nov-05 18 308 |
‘ 314 124 E-N Weekend Closure Subgrade 1 1 19-Nov-05 19-Nov-05 18 310 |
‘ 316 124 E-N Weekend Closure Pave 1 1/ 20-Nov-05 20-Nov-05 18 304, 314 1
‘ 312 124 EN Barrier Type 2 6+942 to 7+040 5 5 21-Nov-05 29-Nov-05 48 316 n]
‘ 616 124 E-N PV2-16 GS Barrier 7 7 21-Nov-05 01-Dec-05 18 612 O
‘ 510 128W Pier 1 F/R/P Second Half 15 15 21-Nov-05 13-Dec-05 0 508 ]
‘ 618 124 E-N PV 2-18 Barrier 5 5 02-Dec-05 08-Dec-05 18 616 0
‘ 534 Wall 17 F/R/P 2 Panels at Pipe Jack 6 6 09-Dec-05 16-Dec-05 7 526,532 n}
‘ 614 124 E-N to LR 17+530 Subgrade + Crushed 20 20 09-Dec-05 09-Jan-06 18 618 —
‘ 594 124 E-S Full Depth Pave 4 4 12-Dec-05 15-Dec-05 8 592 ]
‘ 598 124 W-S Storm Drain to Pond 3 5 5 12-Dec-05 16-Dec-05 23 592 0
‘ 512  128W Pier 1 Girder Stops 10 10| 14-Dec-05 28-Dec-05 101 510 O
‘ 514  Wall B F/R/P Wall (2ea) 10 10| 14-Dec-05 28-Dec-05 0 510 -]
‘ 538 | Wall 17 Storm Drainage 4 4 19-Dec-05 22-Dec-05 7 534 ]
‘ 536 Cantilever Sign Structure No 1 5 5 19-Dec-05 23-Dec-05 30 534 0
‘ 596  Wall 31 Shoring 5 5 22-Dec-05 29-Dec-05 13 586 [0}
‘ 588 Wall 5 Fascia 20 20 22-Dec-05 23-Jan-06 0 586 -]
‘ 516 128W Backfill Pier 1 and Wall B 4 4 29-Dec-05 04-Jan-06 0 514,520 ]
‘ 597 | Wall 31 F/R/P Footing 5 5 30-Dec-05 06-Jan-06 13 596 0
‘ 522 | Wall B Remove Shoring 2 2 05-Jan-06 06-Jan-06 239 516 |
‘ 518 Wall B Barrier F/R/P 5 5 05-Jan-06 11-Jan-06 153 516 0
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‘ 540 LL 17+715 to LL 17+950 Subgrade + Crushed 20 20 05-Jan-06 08-Feb-06 0 516, 538 [~ ]
‘ 602  Wall 31 F/R/P Wall (2 ea) 7 7 09-Jan-06 18-Jan-06 13 597 0
‘ 604  Wall 31 Bacfill 2 2 19-Jan-06 20-Jan-06 13 602 I
‘ 590 124 W-S Subgrade 7+100 to 7+400 8 8 24-Jan-06 08-Feb-06 0 588, 598 -]
‘ 620 124 E-N to LR 17+530 Full Depth Pave 5 5 09-Feb-06 15-Feb-06 1614 0
‘ 547 LL 17+715 to LL 17+950 Full Depth Pave 6 6 09-Feb-06 16-Feb-06 0 540 ]
‘ 606 124 W-S Full Depth Pave 6 6 09-Feb-06 16-Feb-06 0 590 ]
‘ 608 End Phase 3 Traffic Control Milestone 0 0 15-Feb-06 15-Feb-06 0 536, 544, 547, 594, |
604, 606, 620
‘ 622 Phase 4 Start Traffic Control 0 0 15-Feb-06 15-Feb-06 0 312, 608 |
‘ 624  Install Barrier LL Line 17+000 to 17+700 2 2 15-Feb-06 16-Feb-06 0 622 1
‘ 46 Move CESF System to Pond 4c 5 5 15-Feb-06 22-Feb-06 19 44, 608 0
‘ 632 Remove Barrier LL 17+000 to 17+300 Night Clos 8 8| 15-Feb-06 27-Feb-06 14 8, 622 (m}
‘ 922 lllumination Service SUA 935 63 63| 15-Feb-06 15-May-06 266 608 —/
‘ 626 124 WSJ/LL Subgrade for Barrier 17+130 to 17+174 3 3 17-Feb-06 22-Feb-06 0 624 1]
‘ 636 124 WS/LL Barrier PV 2-17 2 2 23-Feb-06 24-Feb-06 1 626 |
‘ 628 LL Subgade for Barrier LL17+174 to 17+257 3 3 23-Feb-06 27-Feb-06 0 626 ]
‘ 630  Subgrade LL 17+257 to 17+362 3 3 28-Feb-06 02-Mar-06 0628 |
‘ 640 124 WS/LL PV 2-9 GS Barrier 3 3 28-Feb-06 02-Mar-06 0 628, 636 1
‘ 642 124 WS/LL Fill + Cap 2 2 03-Mar-06 06-Mar-06 0 640 1
‘ 644 124 WS/LL PV 2-11 GS Barrier 2 2 03-Mar-06 06-Mar-06 0 630, 640 ]
‘ 634 LR-1-405 Lowering Weekend Closure Subgrade 1 1 04-Mar-06 04-Mar-06 4 632 |
‘ 635 LR 1-405 Mainline Lowering Weekend Closure Pave 1 1 05-Mar-06 05-Mar-06 4 634 |
‘ 646 LL 17+000 to 17+700 Subgrade + Crushed 7 7| 07-Mar-06 15-Mar-06 0/ 642, 644 ']
‘ 648 LL 17+000 to 17+700 Full Depth Pave 4 4 16-Mar-06 21-Mar-06 0 646 ]
‘ 424 TL/128 Closure Start 56 Cal Day 0 0 22-Mar-06 22-Mar-06 45 650 |
‘ 638 End Phase 4 Traffic Control 0 0 22-Mar-06 22-Mar-06 0 635, 648 |
‘ 650 Phase 5 Start Traffic Control Start 0 0 22-Mar-06 22-Mar-06 0 46, 50, 638 |
‘ 396  TL Ex for Wall 21 2 2 22-Mar-06 23-Mar-06 45 386, 424 |
‘ 652 Phase 5 Temp Barrier 3 3 22-Mar-06 24-Mar-06 0 650 ]
‘ 422 128E Approach Subgrade 4 4 22-Mar-06 27-Mar-06 71 424 0
‘ 398  Wall 21 F/R/P Footing 5 5 24-Mar-06 30-Mar-06 45 386, 396 0
‘ 654 128 E/W Demo Barrier at Median 2 2 27-Mar-06 28-Mar-06 0 652 |
‘ 420 128E Approach slab 5 5 28-Mar-06 03-Apr-06 71 422 0
‘ 656 128W Footing Ex Pier 2 3 3 29-Mar-06 31-Mar-06 0 654 1
‘ 706 128-E Pier 1 Ex for Footing 3 3 29-Mar-06 31-Mar-06 0 654 1
‘ 792 DAL-N Demo Med Barr 17+750(128th) to 18+096... 7 7 29-Mar-06 06-Apr-06 0 654 1]
‘ 400  Wall 21 F/R/P Wall (8ea) 15 15| 31-Mar-06 20-Apr-06 45398 O
‘ 658 | 128W Pier 2 Footing F/R/P 5 5 03-Apr-06 07-Apr-06 0 656 ]
‘ 708  128-E Pier 1 Footing F/R/P 5 5 03-Apr-06 07-Apr-06 0 706 1]
‘ 418 128E Subgrade to Intersection 3 3 04-Apr-06 06-Apr-06 71 420 |
‘ 790  DA-DALS Demo Med Barr 128th to 16+860 at Walls 5 5 07-Apr-06 13-Apr-06 17,792 0
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802 DAL-N Install Storm Sewer 17+850 to 18+000 6 6 07-Apr-06 14-Apr-06 0 792 1]
660 128W Pier 2 Backwall First Half 15 15| 10-Apr-06 28-Apr-06 0 658 ]
710 128-E Pier 1 Backwall First Half 15 15| 10-Apr-06 28-Apr-06 0 708 ]
730 DA Ramp Ex for West Wall 3 3 17-Apr-06 19-Apr-06 0 802 I
796 DALS Install Storm Sewer 17+760 to 17+300 5 5 17-Apr-06 21-Apr-06 16 790, 802 0
732 DA Ramp Wall West F/R/P Footing 3 3 20-Apr-06 24-Apr-06 4 730 ]
752 DA Ramp Wall East F/R/P Footing 4 4 20-Apr-06 25-Apr-06 0 730 ]
402  Wall 21 Backfill 3 3/ 21-Apr-06 25-Apr-06 45 400 0
794 DALS Install ITS Underground at Wall 9 4 4 24-Apr-06 27-Apr-06 16 796 ]
734 DA Ramp Wall West F/R/P Walls (14 ea) 25 25 25-Apr-06 30-May-06 4732 | —]
754 DA Ramp Wall East F/R/P Footing 3 3 26-Apr-06 28-Apr-06 0 752 ]
780 | Wall 25 Ex for Footing 3 3 26-Apr-06 28-Apr-06 20 752 0
404  TL/128th Intersection Demo Curbs Rem ACP 4 4 26-Apr-06 01-May-06 45 402, 930 0
798 DALS Complete ITS to 124th Tie 25 25 28-Apr-06 02-Jun-06 53 794 [ —
778 | Wall 25 F/R/P Footing 3 3 01-May-06 03-May-06 20 780 I
662 128W Pier 2 Backwall Second Half 15 15| 01-May-06 19-May-06 0 660 [ ]
712 128-E Pier 1 Backwall Second Half 15 15 01-May-06 19-May-06 0 710 ]
756 DA Ramp Wall East F/R/P Wall (15 sect) 25 25 01-May-06 05-Jun-06 0/ 754 -]
406  TL/128th Intersection Subgrade at Intersection 5 5 02-May-06 08-May-06 45 404 0
776  Wall 25 F/R/P CIP Wall (12ea) 30 30 04-May-06 15-Jun-06 20 778  —
408 | TL/128th Intersection Curbs 4 4 09-May-06 12-May-06 45 406 ]
410 | TL/128th Intersection Signals 4 4 09-May-06 12-May-06 45 406 ]
412 TL / 128th Intersection Crushed+ Pave 3 3 15-May-06 17-May-06 45 408, 410, 418 |
414  TL/128th Intersection End 56 Day Closure 0 0 18-May-06 18-May-06 45 412 |
416 lllumination Service SAS 5048 24 24 18-May-06 21-Jun-06 45 414 —
714 128-E Pier 1 Girder Stops 5 5 22-May-06 26-May-06 0 712 ]
664 128W Pier 2 Girder Stops + Bearings 6 6 22-May-06 30-May-06 0 662 ']
808  Wall 9/10 Build SE Maple Art Wall (2347 m2) 20 20 22-May-06 19-Jun-06 0/ 662,712, 794 -]
716  128-E Set Girders 8 8/ 30-May-06 08-Jun-06 0390, 392, 714 1]
736 DA Ramp Wall West Falsework for Overhang 5 5 31-May-06 06-Jun-06 9 734 1]
667  128W Set Girders + Brace 10 10 31-May-06 13-Jun-06 0/ 512,516, 664 -]
758 DA Ramp Wall East Falsework for Overhang 5 5 06-Jun-06 12-Jun-06 5 756 0
750  DA-N SE Wall 12,14 (698 sm) 10 10 06-Jun-06 19-Jun-06 0| 734, 756 -]
700 128-E End Diaphragms 10 10| 09-Jun-06 22-Jun-06 0 716 -]
668 128W End Diaphragms 5 5 14-Jun-06 20-Jun-06 0 667 ]
772 Wall 25 Barrier 7 7 16-Jun-06 26-Jun-06 20 776 O
810 | Wall 9/10 Complete Wall Underdrain Ties 3 3 20-Jun-06 22-Jun-06 39 808 I
748  DA-N Wall 12,14 SEW Barrier 5 5/ 20-Jun-06 26-Jun-06 16 750 0
830  Wall 9/10 SEW Barrier sht 522 5 5/ 20-Jun-06 26-Jun-06 0/ 808 1]
738  DA-N Deck Panels F/R/P (7 ea) 21 21 20-Jun-06 19-Jul-06 0/ 736, 750, 758 -]
670  128W F/R/P Deck + Cure 22 22 21-Jun-06 21-Jul-06 0/ 668 -]
812  DAL-S Final Pave 5 5/ 23-Jun-06 29-Jun-06 39 810 0
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‘ 698 128-E F/R/P Deck and Cure 25 25 23-Jun-06 28-Jul-06 0 700 =]
‘ 834 | Wall 9/10 Strip Overhang brackets for Barrier 4 4 27-Jun-06 30-Jun-06 38 830 ]
‘ 768 DAL-N Wall 14 Tie to Wall 25 Barrier 5 5 27-Jun-06 03-Jul-06 20 748,772 0
‘ 828  Wall 9/10 Final Grade 5 5/ 27-Jun-06 03-Jul-06 0830 ]
‘ 774 lllumination Servuce SVA 3953 15 15 27-Jun-06 18-Jul-06 27 772 O
‘ 832 lllumination Service SUA 5041 20 20 27-Jun-06 25-Jul-06 22 830 (]
‘ 826 | Wall 9/10 Single Slope Center Barrier 4 4 05-Jul-06 10-Jul-06 4 828 0
‘ 816 DALS to Sta 17+300 Subgrade for Barrier 5 5 05-Jul-06 11-Jul-06 0 828 ]
‘ 824 | Wall 9/10 Cement Concrete Paving 7 7 11-Jul-06 19-Jul-06 21 826 0
‘ 822  DALS 17+300 to 17+400 Wall 9 Center Barrier 2 2| 12-Jul-06 13-Jul-06 3816, 826 I
‘ 806 DALS Median Barrier to South Tie Subgrade 5 5 12-Jul-06 18-Jul-06 0 816 [}
‘ 818  DALS PV2-1 GS Barrier 5 5/19-Jul-06 25-Jul-06 0/ 806, 822 ]
‘ 740 DA-N Deck Panel Barrier 5 5 20-Jul-06 26-Jul-06 0 738,748 []
‘ 674 128W Signal Pole Found + Luminaires 2 2 24-Jul-06 25-Jul-06 0 670 |
‘ 690  128-W Approach Slab 3 3| 24-Jul-06 26-Jul-06 21 670 |
‘ 704 128-W Strip Deck Forms 5 5 24-Jul-06 28-Jul-06 12/ 670 0
‘ 672  Sign Bridge 2 10 10 24-Jul-06 04-Aug-06 14 670 ]
‘ 676  128W Barrier 5 5/ 26-Jul-06 01-Aug-06 0/ 674 ]
‘ 814  DALS PV-1-1 and PV2-6 Barrier to South Tie 5 5/ 26-Jul-06 01-Aug-06 0/ 818 ]
‘ 746 DA-N Strip Deck Panel Falsework 4 4 27-Jul-06 01-Aug-06 0 740 ]
‘ 742 128 E/W Bridge Approach Slabs Middle 5 5 27-Jul-06 02-Aug-06 3 738, 740 0
‘ 696 128-E Signal Pole and Luminaire Bases 2 2 31-Jul-06 01-Aug-06 0 698 1
‘ 718 128-E Approach Slab 3 3 31-Jul-06 02-Aug-06 13 698 |
‘ 720 Sign Bridge 3 5 5 31-Jul-06 04-Aug-06 14 698 0
‘ 702 128-W Utility Hangers 7 7 31-Jul-06 08-Aug-06 12 704 i]
‘ 678 128 W Sidewalks 5 5 02-Aug-06 08-Aug-06 0 676 [}
‘ 694  128-E Barrier 5 5/ 02-Aug-06 08-Aug-06 0/ 696 1]
‘ 820  lllumination Service SVA 935 5 5/ 02-Aug-06 08-Aug-06 12 814 0
‘ 766 DA-N Subgrade and Crushed to Final 10 10 02-Aug-06 15-Aug-06 0 746, 768 -]
‘ 804  DALS Subgrade + Crushed 128th to South Tie 12 12 02-Aug-06 17-Aug-06 0814 ]
‘ 722 128-E to Totem Lake Blvd Pave 3 3/ 03-Aug-06 07-Aug-06 13 718 ]
‘ 744 128 E/W Sidewalks 3 3/ 03-Aug-06 07-Aug-06 3/ 740, 742 ]
‘ 760 128 E/W Deck Panel Architectural Panel Install 10 10| 08-Aug-06 21-Aug-06 3 744 (]
‘ 680 128-W Walkway and Pedestals 5 5 09-Aug-06 15-Aug-06 0 678 [}
‘ 692 128-E Sidewalks and Pedestals 5 5 09-Aug-06 15-Aug-06 0 694 [}
‘ 764 DA-N 405 N/B and S/B Final Pave 5 5 16-Aug-06 22-Aug-06 0 766 ]
‘ 682 128-W Install B&E Architectrual Units 7 7 16-Aug-06 24-Aug-06 0 680 1]
‘ 688 128-E Install Architectural Units 7 7 16-Aug-06 24-Aug-06 0 692 ']
‘ 800  DALS 128th to South Tie Full Depth Pave 5 5/ 18-Aug-06 24-Aug-06 0/ 798, 804, 824 ]
‘ 762 DA-N Final Striping 2 2| 23-Aug-06 24-Aug-06 0764 1
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684 End Phase 5 Traffic Control 0 0 25-Aug-06 25-Aug-06* 0| 414, 416, 518, 686,
774, 800, 812, 820, |
832, 834
686 Open 128th Bridge to Traffic Milestone 0 0 25-Aug-06 25-Aug-06 0 672, 682, 688, 690,
702, 720, 722, 760, |
762
‘ 850 Start Phase 6 Traffic Control 0 0 25-Aug-06 25-Aug-06 83 522, 684 |
‘ 852  Start Close 116/128 Intersection 1+328 to 1+572 0 0 25-Aug-06 25-Aug-06 83 64, 414, 850 |
‘ 872  Wall 18 Ex for Ftg 1 1| 25-Aug-06 25-Aug-06 83 852 |
‘ 874 116/128 Intersection Close Hammock 56 Days max 1 1 25-Aug-06 25-Aug-06 130 852 |
‘ 854  Wall 33 Ex for Wall 2 2 25-Aug-06 28-Aug-06 93 852 ]
‘ 860 Remove ACP 116/128 Intersection 2 2 25-Aug-06 28-Aug-06 101 852 ]
‘ 862 lllumination Service SVA 5042 10 10| 25-Aug-06 08-Sep-06 121 852 O
‘ 920 116th Ave ROW Notifications to Businesses 25 25 25-Aug-06 29-Sep-06 106 850 [ —
‘ 870  Wall 18 CIP (21ea) 21 21 28-Aug-06 26-Sep-06 83 872 [
‘ 856  Wall 33 Build SE Wall (345m2) 8 8 29-Aug-06 08-Sep-06 93 854 u]
‘ 858 116/128 Intersection Subgrade + Pillow Wall 6 6 11-Sep-06 18-Sep-06 93 856, 860 0
‘ 892 | Wall 33 Barrier 2 2 19-Sep-06 20-Sep-06 96 858 |
‘ 866 116/128 Intersection Sidewalks + Signal Found 3 3 19-Sep-06 21-Sep-06 95 858 |
‘ 894  116th Utility Vault 5 5 19-Sep-06 25-Sep-06 93 858 0
‘ 868  Wall 18 Cure 5 5 27-Sep-06 03-Oct-06 83 870 0
‘ 882 | Wall 18 Subgrade and Backfill 2 2 04-Oct-06 05-Oct-06 83 868 |
‘ 890  Wall 18 Sidewalk 2 2 06-Oct-06 09-Oct-06 83 882 ]
‘ 884 116/128 Intersection Crushed and Pave 4 4| 10-Oct-06 13-Oct-06 94 866, 890, 892, 894
‘ 864  lllumination Servidce SAS 5049 15 15/ 10-Oct-06 30-Oct-06 83 850, 866, 890, 892, O
894
‘ 880  116/128 Signals and lllum 2 2 31-Oct-06 01-Nov-06 83 864, 884 |
‘ 878 Open 116/128 Intersection to Traffic end closure 0 0 02-Nov-06 02-Nov-06 83 862, 874, 880 |
‘ 900 Start 116th Ave Closure STA 1+328 to 1+187 0 0| 02-Nov-06 02-Nov-06 83 878, 920 |
‘ 77 116th Closure Hammock 1 1 02-Nov-06 02-Nov-06 146 900 |
‘ 902  Wall 26 Ex for Ftg 2 2 02-Nov-06 03-Nov-06 92 900 I
‘ 76 116th Bridge Drive P1/P2 Cans (16ea) 5 5 02-Nov-06 08-Nov-06 83 900 0
‘ 876 116th Install Architectural Walkway and Art STA 20 20 02-Nov-06 04-Dec-06 127 878 —
‘ 904  Wall 26 F/R/P CIP (6ea) 12 12| 06-Nov-06 22-Nov-06 92 902 O
‘ 78 116th Br Pierl / Pier 2 Can Infill Conc 2 2 09-Nov-06 13-Nov-06 83 76 ]
‘ 116 Drive Boardwalk Piles (11ea) 3 3 09-Nov-06 14-Nov-06 129 76 0
‘ 80 116th Br Pier 1 F/R/P Cap 10 10| 14-Nov-06 29-Nov-06 83 78 ]
‘ 906  Wall 26 Cure for fill 5 5 27-Nov-06 01-Dec-06 92 904 0
‘ 82 116th BR Pier 2 F/R/P Cap 10 10| 30-Nov-06 13-Dec-06 83 80 (]
‘ 908  Wall 26 Backfill for Wall 28 2 2 04-Dec-06 05-Dec-06 92 906 |
‘ 910  Wall 28 F/R/P Footing 3 3 06-Dec-06 08-Dec-06 92 908 ]
‘ 912  Wall 28 F/R/P CIP (7ea) 14 14| 11-Dec-06 29-Dec-06 92 910 O
‘ 84 116th Br Set Hollow Core Slabs 1 1 14-Dec-06 14-Dec-06 83 82 |
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‘ 86 116th Br Install Hanging Utilities 5 5 15-Dec-06 21-Dec-06 83 84 0
‘ 94 116th Br Sidwalk 3 3 22-Dec-06 27-Dec-06 102 86 0
‘ 100 Wall 15/16 Remove Hilfiker Wall ex for Geofoam 3 3 22-Dec-06 27-Dec-06 83 86 0
‘ 88 116th Br Barrier 4 4 22-Dec-06 28-Dec-06 109 86 0
‘ 96 116th Br Wall for Rail 4 4 28-Dec-06 03-Jan-07 102 94 0
‘ 102 Wall 15/16 Build Geofoam Wall 15 15 28-Dec-06 19-Jan-07 83 100 [
‘ 90 116th BR HMA 1 1| 29-Dec-06 29-Dec-06 109 88 |
‘ 914  Wall 28 Cure 5 5 02-Jan-07 08-Jan-07 92 912 0
‘ 98 116th Br Install Rail 5 5 04-Jan-07 10-Jan-07 102 96 0
‘ 916  Wall 26/28 Backfill and Drains for Sidewalk 5 5 09-Jan-07 16-Jan-07 92 914 0
‘ 918  Wall 26/28 Sidwalk 3 3 17-Jan-07 19-Jan-07 92 916 0
‘ 104  Wall 16 Curbs and Barrier 3 3 22-Jan-07 24-Jan-07 83 102 |
‘ 106 Wall 15/16 Surface Finish 3 3 22-Jan-07 24-Jan-07 83 102 |
‘ 110 Wall 15 Sidewalk and Curb 4 4 22-Jan-07 25-Jan-07 88 102 ]
‘ 103 Heritage House Driveway Rebuild 7 7 22-Jan-07 30-Jan-07 85 102 i]
‘ 108 Wall 16 Install Boardwalk 10 10 25-Jan-07 07-Feb-07 83 104, 106, 116 [m}
‘ 114  Wall 15 Rall 4 4 26-Jan-07 31-Jan-07 88 110 0
‘ 112 116th Ave Closure Crushed and Pave 4 4 16-Mar-07 21-Mar-07 54103, 104, 110, 918 0
‘ 92 Open 116th to Traffic STA 1+328 to 1+187 0 0 22-Mar-07 22-Mar-07 54 77,90, 98, 108, |
112,114
‘ 2007 | End Contract Time - Substantial Complete 0 0 22-Mar-07* 22-Mar-07 54 92,182, 864, 876, |
922
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